

**NOCOPO**  
**PROCUREMENT PLANS**  
**ocds-gyl66f-535015001-000001**

Procurement Identity

---

**Project Title**

PROCUREMENT OF PERSONAL PROTECTIVE EQUIPMENT

**Project Rationale**

PERSONAL PROTECTIVE EQUIPMENT FOR STAFF SAFETY

**Package Number**

NOSDRA/001

**Lot Number**

LOT 1

**Classification**

77121606 - Soil pollution measurement or monitoring

Procurement Budgeting

---

**Budget Year**

2019

**Budget Source**

Appropriation

**Development Partners**

Autonomous Governments

**Budget Code**

ERGP19110783

**Budget Description**

2019 CAPITAL PROJECT PROPOSAL

**Budget Category**

Capital

**Budget Amount**NGN28,200,000.00

**Project Estimated**NGN28,200,000.00

## Basic Data

---

### **Procurement Category**

Goods

### **Contract type**

Schedule of Delivery

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Lowest Evaluated Responsive Bid

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

## Preparation for Solicitation

---

**Preparation of Bid Documents/Advert** from 2019-05-06 to 2019-05-12

## Invitation for Prequalification

---

### **Is Prequalification applicable?**

No

**Planned Advertisement for Prequalification** from 2019-05-17 to 2019-05-30

### **Planned Prequalification Opening**

2019-05-30

**Planned Prequalification Evaluation Approval** from 2019-06-14 to 2019-06-18

### **Planned Prequalification Publishing**

2019-06-20

## Tendering Period

---

**Planned Tendering Period** from 2019-07-05 to 2019-08-15

### **Bid Opening Date**

2019-08-15

**Planned Bid Evaluation Period** from 2019-08-19 to 2019-08-26

**Planned Procuring Entity Evaluation Approval** from 2019-08-29 to 2019-09-02

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 1-01-01 to 1-01-01

## Contract Finalization

---

**Planned Contract Award** from 2019-09-16 to 2019-09-23

**Planned Contract Period** from to

**Planned Arrival of Goods** from 2019-10-08 to 2019-10-09

### **Planned Substantial Completion Date**

1-01-01

**Planned Final Acceptance** from 1-01-01 to 1-01-01

**Action Party**GIDADO ABIODUN , DIRECTOR (PROCUREMENT) , dagidado@yahoo.com , "

**Champion**MUSA IDRIS , DIRECTOR-GENERAL/CEO , , "

Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**

**NOCOPO**  
**PROCUREMENT PLANS**  
**ocds-gyl66f-535015001-000002**

Procurement Identity

---

**Project Title**

PROCUREMENT OF OFFICE FURNITURE AND EQUIPMENT

**Project Rationale**

TO CREATE CONDUCIVE ENVIRONMENT FOR PRODUCTIVITY AND ENHANCE JOB PERFORMANCE

**Package Number**

NOSDRA/002

**Lot Number**

LOT 2

**Classification**

44102906 - Computer or office equipment cleaning kit

Procurement Budgeting

---

**Budget Year**

2019

**Budget Source**

Appropriation

**Development Partners**

Autonomous Governments

**Budget Code**

ERGP19125602

**Budget Description**

2019 CAPITAL PROJECT PROPOSAL

**Budget Category**

Capital

**Budget Amount**NGN23,000,000.00

**Project Estimated**NGN23,000,000.00

## Basic Data

---

### **Procurement Category**

Goods

### **Contract type**

Schedule of Delivery

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Lowest Evaluated Responsive Bid

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

## Preparation for Solicitation

---

**Preparation of Bid Documents/Advert** from 2019-05-06 to 2019-05-12

## Invitation for Prequalification

---

### Is Prequalification applicable?

No

**Planned Advertisement for Prequalification** from 2019-05-17 to 2019-05-30

### Planned Prequalification Opening

2019-05-30

**Planned Prequalification Evaluation Approval** from 2019-06-14 to 2019-06-18

### Planned Prequalification Publishing

2019-06-20

## Tendering Period

---

**Planned Tendering Period** from 2019-07-05 to 2019-08-15

### Bid Opening Date

2019-08-15

**Planned Bid Evaluation Period** from 2019-08-19 to 2019-08-26

**Planned Procuring Entity Evaluation Approval** from 2019-08-29 to 2019-09-02

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-09-08 to 2019-09-21

## Contract Finalization

---

**Planned Contract Award** from 2019-09-16 to 2019-09-23

**Planned Contract Period** from to

**Planned Arrival of Goods** from 2019-10-08 to 2019-10-09

**Planned Substantial Completion Date**

2001-01-01

**Planned Final Acceptance** from 2001-01-01 to 2001-01-01

**Action Party** GIDADO ABIODUN , DIRECTOR (PROCUREMENT) , dagidado@yahoo.com , "

**Champion** MUSA IDRIS , DIRECTOR-GENERAL/CEO , , "

## Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**



# **NOCOPO**

## **PROCUREMENT PLANS**

### **ocds-gyl66f-535015001-000003**

#### Procurement Identity

---

##### **Project Title**

DEVELOPMENT OF OIL SPILL RESPONSE LIBRARY INCLUDING e- LIBRARY, OIL SPILL MANAGEMENT MANUALS, JOURNA

##### **Project Rationale**

To enhance the performance of the management and staff of the Agency with basic knowledge in Oil Spill

##### **Package Number**

NOSDRA/RFP/003

##### **Lot Number**

LOT 3

##### **Classification**

77101504 - Environmental Impact Assessment EIA services

#### Procurement Budgeting

---

##### **Budget Year**

2019

##### **Budget Source**

Appropriation

##### **Development Partners**

Autonomous Governments

##### **Budget Code**

ERGP 19125618

##### **Budget Description**

DEVELOPMENT OF OIL SPILL RESPONSE LIBRARY INCLUDING e-LIBRARY, OLI SPILL MANAGEMENT

MANUALS, JOURNAL

**Budget Category**

Capital

**Budget Amount**NGN15,903,000.00

**Project Estimated**NGN15,903,000.00

**Basic Data**

---

**Procurement Category**

Consultancy Services

**Contract type**

Lump Sum

**Procurement Method**

National Competitive Bidding

**Selection Method**

Quality & Cost Based Selection(QCBS)

**Approval Authority**

Parastatal Tenders Board

**Qualification**

Post-Qualification

**Review Type**

Post-Review

**Procurement Scheduling**

---

**Preparation for Solicitation**

**Preparation of Request for Proposal/Advert** from 2019-06-24 to 2019-06-30

**Request for Expression of Interest (EoI)**

---

**Is EoI applicable**

1

**Planned Advertisement of EoI** from 2019-07-05 to 2019-07-18

**Planned EoI Opening Event date**

2019-07-18

**Planned Evaluation of EoI** from 2019-08-02 to 2019-08-06

**Planned EoI Evaluation Report Approval** from 2019-08-12 to 2019-08-14

**Planned EoI Shortlist Publication Date Date**

2019-08-16

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2019-08-31 to 2019-09-29

**Planned Opening of Technical Proposal**

2019-09-29

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2019-10-01 to 2019-10-07

**Planned Opening of Financial Proposal**

2019-10-22

**Planned Final Evaluation Report (Technical & Financial)** from 2019-10-24 to 2019-10-30

**Is Negotiations Not Applicable?**

**Negotiations** from 2019-11-07 to 2019-11-09

**Planned Procuring Entity Evaluation Report Approval** from 2019-11-20 to 2019-11-25

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-11-30 to 2019-12-13

## Contract Finalization

---

**Planned Award Date**

2019-11-26

**Planned Submission of Final Report** from 2020-01-03 to 2020-01-07

**Planned Contract Period** from 2019-11-27 2019-12-30 to

**Contract Period Days**

30

## Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**

# ocds-gyl66f-535015001-000004

## Procurement Identity

---

### **Project Title**

COMMUNITY BASED DISASTER REDUCTION PROGRAMME ON THE DANGERS OF OIL PIPELINE VANDALISM AND RESULTANT

### **Project Rationale**

To reduce the danger of oil pipeline vandalism and the resultant environmental pollution

### **Package Number**

NOSDRA/2019/RFP/005

### **Lot Number**

LOT 5

### **Classification**

## Procurement Budgeting

---

### **Budget Year**

2019

### **Budget Source**

Appropriation

### **Development Partners**

Autonomous Governments

### **Budget Code**

ERGP 19125641

### **Budget Description**

COMMUNITY BASED DISASTER REDUCTION PROGRAMME ON THE DANGERS of oil pipeline vandalism and resultant

### **Budget Category**

Capital

**Budget Amount**NGN24,916,042.00

**Project Estimated**NGN24,916,042.00

## Basic Data

---

### **Procurement Category**

Consultancy Services

### **Contract type**

Lump Sum

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Quality & Cost Based Selection(QCBS)

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

## Procurement Scheduling

---

### Preparation for Solicitation

**Preparation of Request for Proposal/Advert** from 2019-07-01 to 2019-07-07

### Request for Expression of Interest (EoI)

---

### **Is EoI applicable**

1

**Planned Advertisement of EoI** from 2019-07-12 to2019-07-25

**Planned EoI Opening Event date**

2019-07-25

**Planned Evaluation of EoI** from 2019-08-09 to 2019-08-13

**Planned EoI Evaluation Report Approval** from 2019-08-19 to 2019-08-21

**Planned EoI Shortlist Publication Date Date**

2019-08-23

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2019-09-07 to 2019-10-06

**Planned Opening of Technical Proposal**

2019-10-06

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2019-10-08 to 2019-10-14

**Planned Opening of Financial Proposal**

2019-10-29

**Planned Final Evaluation Report (Technical & Financial)** from 2019-10-31 to 2019-11-06

**Is Negotiations Not Applicable?**

**Negotiations** from 2019-11-14 to 2019-11-16

**Planned Procuring Entity Evaluation Report Approval** from 2019-11-27 to 2019-12-01

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-12-07 to 2019-12-20

## Contract Finalization

---

**Planned Award Date**

2019-12-02

**Planned Submission of Final Report** from 2019-12-27 to 2019-12-30

**Planned Contract Period** from 2019-12-03 2019-12-24 to

**Contract Period Days**

30

Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**



# **NOCOPO**

## **PROCUREMENT PLANS**

### **ocds-gyl66f-535015001-000005**

#### Procurement Identity

---

##### **Project Title**

COOMUNITY BASED DISASTER REDUCTION PROGRAMME ON THE DANGERS OF OIL PIPELINE VANDERLISM AND RESULTANT

##### **Project Rationale**

To reduce the danger of oil pipeline vandalism and the resultant environmental pollution

##### **Package Number**

NOSDRA/2019/RFP/004

##### **Lot Number**

LOT 4

##### **Classification**

77111508 - Natural risks or hazards protection services

#### Procurement Budgeting

---

##### **Budget Year**

2019

##### **Budget Source**

Appropriation

##### **Development Partners**

Autonomous Governments

##### **Budget Code**

ERGP 19125631

##### **Budget Description**

COMMUNITY BASED DISASTER REDUCTION PROGRAMME ON THE DANGERS of oil pipeline vandalism and resultant

**Budget Category**

Capital

**Budget Amount**NGN31,364,250.00

**Project Estimated**NGN31,364,250.00

**Basic Data**

---

**Procurement Category**

Consultancy Services

**Contract type**

Lump Sum

**Procurement Method**

National Competitive Bidding

**Selection Method**

Quality & Cost Based Selection(QCBS)

**Approval Authority**

Parastatal Tenders Board

**Qualification**

Post-Qualification

**Review Type**

Post-Review

**Procurement Scheduling**

---

**Preparation for Solicitation**

**Preparation of Request for Proposal/Advert** from 2019-07-01 to 2019-07-07

**Request for Expression of Interest (EoI)**

---

**Is EoI applicable**

1

**Planned Advertisement of EoI** from 2019-07-12 to 2019-07-25

**Planned EoI Opening Event date**

2019-07-25

**Planned Evaluation of EoI** from 2019-08-09 to 2019-08-13

**Planned EoI Evaluation Report Approval** from 2019-08-19 to 2019-08-21

**Planned EoI Shortlist Publication Date Date**

2019-08-23

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2019-09-07 to 2019-10-06

**Planned Opening of Technical Proposal**

2019-10-06

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2019-10-08 to 2019-10-14

**Planned Opening of Financial Proposal**

2019-10-29

**Planned Final Evaluation Report (Technical & Financial)** from 2019-10-31 to 2019-11-06

**Is Negotiations Not Applicable?**

**Negotiations** from 2019-11-14 to 2019-11-16

**Planned Procuring Entity Evaluation Report Approval** from 2019-11-27 to 2019-12-01

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-12-07 to 2019-12-20

## Contract Finalization

---

**Planned Award Date**

2019-12-02

**Planned Submission of Final Report** from 2019-12-30 to 2019-12-31

**Planned Contract Period** from 2019-12-03 2019-12-30 to

**Contract Period Days**

30

## Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**

ocds-gyl66f-535015001-000006

## Procurement Identity

---

### **Project Title**

NATIONAL WORKSHOP ON ENFORCEMENT OF ENVIRONMENTAL LAWS, REGULATION AND STANDARDS IN PETROLEUM SECTOR

### **Project Rationale**

To set environmental standards in the oil and gas industry towards a safe and sustainable environmen

### **Package Number**

NOSDRA/2019/RFP/006

### **Lot Number**

LOT 6

### **Classification**

77101502 - Environmental standards

## Procurement Budgeting

---

### **Budget Year**

2019

### **Budget Source**

Appropriation

### **Development Partners**

Autonomous Governments

### **Budget Code**

ERGP 19125662

### **Budget Description**

NATIONAL WORKSHOP ON ENFORCEMENT ON ENVIRONMENTAL LAWS

### **Budget Category**

Capital

**Budget Amount**NGN17,670,000.00

**Project Estimated**NGN17,670,000.00

## Basic Data

---

### **Procurement Category**

Consultancy Services

### **Contract type**

Lump Sum

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Quality & Cost Based Selection(QCBS)

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

## Procurement Scheduling

---

### Preparation for Solicitation

**Preparation of Request for Proposal/Advert** from 2019-07-01 to 2019-07-07

## Request for Expression of Interest (EoI)

---

### **Is EoI applicable**

**Planned Advertisement of EoI** from 2019-07-12 to 2019-07-25

**Planned EoI Opening Event date**

2019-07-25

**Planned Evaluation of EoI** from 2019-08-09 to 2019-08-13

**Planned EoI Evaluation Report Approval** from 2019-08-19 to 2019-08-21

**Planned EoI Shortlist Publication Date Date**

2019-08-23

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2019-09-07 to 2019-10-06

**Planned Opening of Technical Proposal**

2019-10-06

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2019-10-08 to 2019-10-14

**Planned Opening of Financial Proposal**

2019-10-29

**Planned Final Evaluation Report (Technical & Financial)** from 2019-10-31 to 2019-11-06

**Is Negotiations Not Applicable?**

**Negotiations** from 2019-11-14 to 2019-11-16

**Planned Procuring Entity Evaluation Report Approval** from 2019-11-27 to 2019-12-01

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-12-07 to 2019-12-20

## Contract Finalization

---

**Planned Award Date**

2019-12-02

**Planned Submission of Final Report** from 2019-12-30 to 2019-12-31

**Planned Contract Period** from 2019-12-03 2019-12-30 to

**Contract Period Days**

27

**Others**

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**



## PROCUREMENT PLANS

# ocds-gyl66f-535015001-000007

### Procurement Identity

---

**Project Title**

BUILDING OF GEOGRAPHIC INFORMATION SYSTEM (GIS) DATABASE OF UNDERGROUND STORAGE TANK FARMS, RETAIL

**Project Rationale**

Acquisition of raw data of underground storage tanks, tank farms and other storage facilities that m

**Package Number**

NOSDRA/2019/RFP/007

**Lot Number**

LOT 7

**Classification**

77101504 - Environmental Impact Assessment EIA services

### Procurement Budgeting

---

**Budget Year**

2019

**Budget Source**

Appropriation

**Development Partners**

Autonomous Governments

**Budget Code**

ERGP 80100584

**Budget Description**

BUILDING OF GEOGRAPHICAL INFORMATION SYSTEM DATABASE OF UNDERGROUND STORAGE TANK FARMS, RETAIL

**Budget Category**

Capital

**Budget Amount**NGN40,000,000.00

**Project Estimated**NGN40,000,000.00

## Basic Data

---

### **Procurement Category**

Consultancy Services

### **Contract type**

Lump Sum

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Quality & Cost Based Selection(QCBS)

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

## Procurement Scheduling

---

### Preparation for Solicitation

**Preparation of Request for Proposal/Advert** from 2019-07-01 to 2019-07-07

### Request for Expression of Interest (EoI)

---

### **Is EoI applicable**

1

**Planned Advertisement of EoI** from 2019-07-12 to2019-07-25

**Planned EoI Opening Event date**

2019-07-25

**Planned Evaluation of EoI** from 2019-08-09 to 2019-08-13

**Planned EoI Evaluation Report Approval** from 2019-08-19 to 2019-08-21

**Planned EoI Shortlist Publication Date Date**

2019-08-23

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2019-09-07 to 2019-10-06

**Planned Opening of Technical Proposal**

2019-10-06

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2019-10-08 to 2019-10-14

**Planned Opening of Financial Proposal**

2019-10-29

**Planned Final Evaluation Report (Technical & Financial)** from 2019-10-31 to 2019-11-06

**Is Negotiations Not Applicable?**

**Negotiations** from 2019-11-14 to 2019-11-16

**Planned Procuring Entity Evaluation Report Approval** from 2019-11-27 to 2019-12-01

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-12-07 to 2019-12-20

## Contract Finalization

---

**Planned Award Date**

2019-12-02

**Planned Submission of Final Report** from 2019-12-30 to 2019-12-31

**Planned Contract Period** from 2019-12-02 2019-12-30 to

**Contract Period Days**

30

Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**

**NOCOPO**  
**PROCUREMENT PLANS**  
**ocds-gyl66f-535015001-000008**

Procurement Identity

---

**Project Title**

IMPLEMENTATION OF IPSAS ACCRUAL ACCOUNTING BASIS

**Project Rationale**

To translate the Agency's Financial Records and Assets Register to IPSAS Accrual Accounting System

**Package Number**

NOSDRA/2019/RFP/008

**Lot Number**

LOT 8

**Classification**

64131607 - Letter contract

Procurement Budgeting

---

**Budget Year**

2019

**Budget Source**

Appropriation

**Development Partners**

Autonomous Governments

**Budget Code**

ERGP 19125609

**Budget Description**

Implementation of IPSAS Accrual Accounting Basis

**Budget Category**

Capital

**Budget Amount**NGN7,068,000.00

**Project Estimated**NGN7,068,000.00

## Basic Data

---

### **Procurement Category**

Consultancy Services

### **Contract type**

Lump Sum

### **Procurement Method**

Direct Procurement

### **Selection Method**

Quality & Cost Based Selection(QCBS)

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

## Procurement Scheduling

---

### Preparation for Solicitation

**Preparation of Request for Proposal/Advert** from 2019-07-01 to 2019-07-07

### Request for Expression of Interest (EoI)

---

### **Is EoI applicable**

**Planned Advertisement of EoI** from 2019-07-12 to 2019-07-25

**Planned EoI Opening Event date**

2019-07-25

**Planned Evaluation of EoI** from 2019-08-09 to 2019-08-13

**Planned EoI Evaluation Report Approval** from 2019-08-19 to 2019-08-21

**Planned EoI Shortlist Publication Date Date**

2019-08-23

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2019-09-07 to 2019-10-06

**Planned Opening of Technical Proposal**

2019-10-06

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2019-10-08 to 2019-10-14

**Planned Opening of Financial Proposal**

2019-10-29

**Planned Final Evaluation Report (Technical & Financial)** from 2019-10-31 to 2019-11-06

**Is Negotiations Not Applicable?**

**Negotiations** from 2019-11-14 to 2019-11-16

**Planned Procuring Entity Evaluation Report Approval** from 2019-11-27 to 2019-12-01

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2019-12-07 to 2019-12-20

## Contract Finalization

---

**Planned Award Date**

2019-12-02

**Planned Submission of Final Report** from 2019-12-12 to 2019-12-13

**Planned Contract Period** from 2019-12-02 2019-12-13 to

**Contract Period Days**

14

Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**