

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000010

Procurement Identity

Project Title

PROCUREMENT OF OFFICE STATIONERY, FURNITURE AND EQUIPMENT

Project Rationale

TO PROVIDE CONDUCTIVE WORKING ENVIRONMENT FOR STAFF TO ENHANCE JOB PERFORMANCE

Package Number

NOSDRA/2020/LOT 1

Lot Number

LOT 1

Classification

44102906 - Computer or office equipment cleaning kit

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP 19125602

Budget Description

PROCUREMENT OF OFFICE STATIONERY, FURNITURE AND EQUIPMENT

Budget Category

Capital

Budget Amount NGN 60,597,190.90

Project Estimated NGN 60,567,190.90

Basic Data

Procurement Category

Goods

Contract type

Schedule of Delivery

Procurement Method

National Competitive Bidding

Selection Method

Lowest Evaluated Responsive Bid

Approval Authority
Ministerial Tenders Board
Qualification
Post-Qualification
Review Type
Post-Review

Preparation for Solicitation

Preparation of Bid Documents/Advert from 2020-01-27 to 2020-02-02

Invitation for Prequalification

Is Prequalification applicable?

No

Planned Advertisement for Prequalification from 2020-02-07 to 2020-02-20

Planned Prequalification Opening

2020-02-20

Planned Prequalification Evaluation Approval from 2020-03-06 to 2020-03-10

Planned Prequalification Publishing

2020-03-12

Tendering Period

Planned Tendering Period from 2020-03-27 to 2020-05-07

Bid Opening Date

2020-05-07

Planned Bid Evaluation Period from 2020-05-09 to 2020-05-15

Planned Procuring Entity Evaluation Approval from 2020-05-21 to 2020-05-25

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2020-05-31 to 2020-06-13

Contract Finalization

Planned Contract Award from 2020-06-15 to 2020-06-19

Planned Contract Period from to

Planned Arrival of Goods from 2020-07-06 to 2020-07-07

Planned Substantial Completion Date

1-01-01

Planned Final Acceptance from 1-01-01 to 1-01-01

Action Party OLUWATAYO ROTIMI , ASSISTANT DIRECTOR , otunbarotymy@yahoo.com , "0803332219

Champion GIDADO ABIODUN , DIRECTOR , dagidado@yahoo.com , "08036138408

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO
PROCUREMENT PLANS

ocds-gyl66f-535015001-000011

Procurement Identity

Project Title

PROCUREMENT OF OIL SPILL MONITORING EQUIPMENT FOR UNDERGROUND STORAGE INTEGRITY TEST AND MONITORING

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/LOT 2

Lot Number

LOT 2

Classification

77111602 - Environmental decontamination services

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP19110802

Budget Description

PROCUREMENT OF OIL SPILL MONITORING EQUIPMENT FOR UNDERGROUND STORAGE INTEGRITY TEST AND MONITORING

Budget Category

Capital

Budget Amount NGN 85,000,000.00

Project Estimated NGN 85,000,000.00

Basic Data

Procurement Category

Goods

Contract type

Schedule of Delivery

Procurement Method : National Competitive Bidding

Selection Method : Lowest Evaluated Responsive Bid

Approval Authority : Ministerial Tenders Board

Qualification
Post-Qualification
Review Type
Post-Review

Preparation for Solicitation

Preparation of Bid Documents/Advert from 2020-01-27 to 2020-02-02

Invitation for Prequalification

Is Prequalification applicable?

No

Planned Advertisement for Prequalification from 2020-02-07 to 2020-02-20

Planned Prequalification Opening

2020-02-20

Planned Prequalification Evaluation Approval from 2020-03-06 to 2020-03-10

Planned Prequalification Publishing

2020-03-12

Tendering Period

Planned Tendering Period from 2020-03-27 to 2020-05-07

Bid Opening Date

2020-05-07

Planned Bid Evaluation Period from 2020-05-09 to 2020-05-15

Planned Procuring Entity Evaluation Approval from 2020-05-21 to 2020-05-25

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2020-05-31 to 2020-06-12

Contract Finalization

Planned Contract Award from 2020-06-15 to 2020-06-19

Planned Contract Period from to

Planned Arrival of Goods from 2020-07-02 to 2020-07-03

Planned Substantial Completion Date

1-01-01

Planned Final Acceptance from 1-01-01 to 1-01-01

Action Party OLUWATAYO ROTIMI , ASSISTANT DIRECTOR , otunbarotymy@yahoo.com , "0803332219

Champion GIDADO ABIODUN , DIRECTOR , dagidado@yahoo.com , "08036138408

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000012

Procurement Identity

Project Title

COMMUNITY BASED DISASTER REDUCTION PROGRAMME ON THE DANGERS OF OIL SPILL PIPE
VANDALISM AND RESU

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/LOT 3

Lot Number

LOT 3

Classification

77101906 - Oil depot or terminal site investigation

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP 19125631

Budget Description

COMMUNITY BASED DISASTER REDUCTION PROGRAMME ON THE DANGERS OF OIL SPILL PIPE
VANDALISM AND RESU

Budget Category

Capital

Budget Amount NGN 30,000,000.00

Project Estimated NGN 30,000,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)
Approval Authority
Parastatal Tenders Board
Qualification
Post-Qualification
Review Type
Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2020-01-27 to 2020-02-10

Request for Expression of Interest (EoI)

Is EoI applicable

1

Planned Advertisement of EoI from 2020-02-07 to 2020-02-20

Planned EoI Opening Event date

2020-02-20

Planned Evaluation of EoI from 2020-03-06 to 2020-03-10

Planned EoI Evaluation Report Approval from 2020-02-17 to 2020-03-02

Planned EoI Shortlist Publication Date Date

2020-03-02

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2020-03-02 to 2020-03-16

Planned Opening of Technical Proposal

2020-03-16

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2020-03-17 to 2020-03-20

Planned Opening of Financial Proposal

2020-03-30

Planned Final Evaluation Report (Technical & Financial) from 2020-03-31 to 2020-04-03

Is Negotiations Not Applicable?

Negotiations from 1-01-01 to 1-01-01

Planned Procuring Entity Evaluation Report Approval from 2020-04-06 to 2020-04-10

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 1-01-01 to 1-01-01

Contract Finalization

Planned Award Date

2020-04-13

Planned Submission of Final Report from 2020-04-20 to 2020-05-04

Planned Contract Period from 2020-04-20 2020-05-04 to

Contract Period Days

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000013

Procurement Identity

Project Title

PROCUREMENT OF MONITORING VEHICLES

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/LOT 4

Lot Number

LOT 4

Classification

77101505 - Environmental monitoring

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP 19110821

Budget Description

PROCUREMENT OF MONITORING VEHICLES

Budget Category

Capital

Budget Amount NGN 90,000,000.00

Project Estimated NGN 90,000,000.00

Basic Data

Procurement Category

Goods

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Lowest Evaluated Responsive Bid
Approval Authority
Ministerial Tenders Board
Qualification
Post-Qualification
Review Type
Post-Review

Preparation for Solicitation

Preparation of Bid Documents/Advert from 2020-01-27 to 2020-02-02

Invitation for Prequalification

Is Prequalification applicable?

No

Planned Advertisement for Prequalification from 2020-02-07 to 2020-02-20

Planned Prequalification Opening

2020-02-20

Planned Prequalification Evaluation Approval from 2020-03-06 to 2020-03-10

Planned Prequalification Publishing

2020-03-12

Tendering Period

Planned Tendering Period from 2020-03-27 to 2020-05-07

Bid Opening Date

2020-05-07

Planned Bid Evaluation Period from 2020-05-09 to 2020-05-15

Planned Procuring Entity Evaluation Approval from 2020-05-21 to 2020-05-25

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 1-01-01 to 1-01-01

Contract Finalization

Planned Contract Award from 2020-05-26 to 2020-05-26

Planned Contract Period from to

Planned Arrival of Goods from 2020-06-10 to 2020-06-11

Planned Substantial Completion Date

1-01-01

Planned Final Acceptance from 1-01-01 to 1-01-01

Action Party OLUWATAYO ROTIMI , ASSISTANT DIRECTOR , otunbarotymy@yahoo.com , "0803332219

Champion GIDADO ABIODUN , DIRECTOR , dagidado@yahoo.com , "08036138408

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000014

Procurement Identity

Project Title

DEVELOPMENT OF SPILL INFORMATION SYSTEM FRAMEWORK FOR OIL SPILL REPORTING, ASSESSMENT AND CLEAN UP I

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/LOT 5

Lot Number

LOT 5

Classification

77131501 - Oil spillage monitoring services

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP 19110791

Budget Description

DEVELOPMENT OF SPILL INFORMATION SYSTEM FRAMEWORK FOR OIL SPILL REPORTING, ASSESSMENT AND CLEAN UP I

Budget Category

Capital

Budget Amount NGN 75,000,000.00

Project Estimated NGN 75,000,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)
Approval Authority
Ministerial Tenders Board
Qualification
Post-Qualification
Review Type
Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2020-01-27 to 2020-02-03

Request for Expression of Interest (EoI)

Is EoI applicable

1

Planned Advertisement of EoI from 2020-02-07 to 2020-02-20

Planned EoI Opening Event date

2020-02-20

Planned Evaluation of EoI from 2020-03-06 to 2020-03-10

Planned EoI Evaluation Report Approval from 2020-03-16 to 2020-03-18

Planned EoI Shortlist Publication Date Date

2020-03-20

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2020-04-03 to 2020-05-04

Planned Opening of Technical Proposal

2020-05-04

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2020-05-05 to 2020-05-11

Planned Opening of Financial Proposal

2020-05-26

Planned Final Evaluation Report (Technical & Financial) from 2020-05-28 to 2020-06-03

Is Negotiations Not Applicable?

Negotiations from 2020-06-11 to 2020-06-13

Planned Procuring Entity Evaluation Report Approval from 2020-06-17 to 2020-06-19

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2020-07-04 to 2020-07-17

Contract Finalization

Planned Award Date

2020-06-22

Planned Submission of Final Report from 2020-06-30 to 2020-07-07

Planned Contract Period from 2020-06-23 2020-07-07 to

Contract Period Days

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000015

Procurement Identity

Project Title

MONITORING AND EVALUATION OF CAPITAL PROJECTS NATIONWIDE

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/LOT 6

Lot Number

LOT 6

Classification

77131501 - Oil spillage monitoring services

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP 19125625

Budget Description

MONITORING AND EVALUATION OF CAPITAL PROJECTS NATIONWIDE

Budget Category

Capital

Budget Amount NGN 10,000,000.00

Project Estimated NGN 10,000,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Parastatal Tenders Board
Qualification
Post-Qualification
Review Type
Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2020-01-27 to 2020-02-03

Request for Expression of Interest (EoI)

Is EoI applicable

1

Planned Advertisement of EoI from 2020-02-07 to 2020-02-20

Planned EoI Opening Event date

2020-02-20

Planned Evaluation of EoI from 2020-03-06 to 2020-03-10

Planned EoI Evaluation Report Approval from 2020-03-16 to 2020-03-18

Planned EoI Shortlist Publication Date Date

2020-03-20

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2020-04-03 to 2020-05-04

Planned Opening of Technical Proposal

2020-05-04

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2020-05-05 to 2020-05-11

Planned Opening of Financial Proposal

2020-05-26

Planned Final Evaluation Report (Technical & Financial) from 2020-05-28 to 2020-06-03

Is Negotiations Not Applicable?

Negotiations from 2020-06-11 to 2020-06-13

Planned Procuring Entity Evaluation Report Approval from 2020-06-17 to 2020-06-19

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2020-07-04 to 2020-07-17

Contract Finalization

Planned Award Date

2020-06-22

Planned Submission of Final Report from 2020-06-30 to 2020-07-07

Planned Contract Period from 2020-06-23 2020-07-07 to

Contract Period Days

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000017

Procurement Identity

Project Title

BIODIVERSITY INVENTORY AND SURVEY

Project Rationale

TO ASSESS THE RATE OF RESTORATION IN THE REMEDIATED IMPACTED SITES VIS-A-VIS THE ORIGINAL BIODIVERS

Package Number

NOSDRA/2020/LOT 7

Lot Number

LOT 7

Classification

77101504 - Environmental Impact Assessment EIA services

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP 28814198

Budget Description

BIODIVERSITY INVENTORY AND SURVEY

Budget Category

Capital

Budget Amount NGN 129,720,000.00

Project Estimated NGN 129,720,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

BPP/FEC

Qualification

Pre-Qualification

Review Type

Prior-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2020-02-28 to 2020-03-05

Request for Expression of Interest (EoI)

Is Eoi applicable

1

Planned Advertisement of Eoi from 2020-03-10 to 2020-03-23

Planned Eoi Opening Event date

2020-03-23

Planned Evaluation of Eoi from 2020-04-07 to 2020-04-11

Planned Eoi Evaluation Report Approval from 2020-04-17 to 2020-04-19

Planned Eoi Shortlist Publication Date Date

2020-04-21

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2020-05-06 to 2020-06-04

Planned Opening of Technical Proposal

2020-06-04

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2020-06-06 to 2020-06-12

Planned Opening of Financial Proposal

2020-06-27

Planned Final Evaluation Report (Technical & Financial) from 2020-06-29 to 2020-07-05

Is Negotiations Not Applicable?

Negotiations from 2020-07-13 to 2020-07-15

Planned Procuring Entity Evaluation Report Approval from 2020-07-26 to 2020-07-30

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2020-08-05 to 2020-08-18

Contract Finalization

Planned Award Date

2020-08-03

Planned Submission of Final Report from 2020-09-14 to 2020-09-21

Planned Contract Period from 2020-08-03 2020-09-14 to

Contract Period Days

42

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000019

Procurement Identity

Project Title

UPDATE AND ACTIVATION OF NATIONAL OIL SPILL CONTINGENCY PLAN (NOSCP) AND ACTIVATION DEVELOPMENT OF N

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/RFP 2

Lot Number

LOT 2

Classification

77101502 - Environmental standards

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP19110802

Budget Description

UPDATE AND ACTIVATION OF NATIONAL OIL SPILL CONTINGENCY PLAN AND DEVELOPMENT OF NEW REGULATIONS AND

Budget Category

Capital

Budget AmountNGN79,900,000.00

Project EstimatedNGN79,620,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

Selective Tendering

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Ministerial Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2020-06-08 to 2020-06-14

Request for Expression of Interest (EoI)

Is EoI applicable

-1

Planned Advertisement of EoI from 2020-06-19 to 2020-07-02

Planned EoI Opening Event date

2020-07-02

Planned Evaluation of EoI from 2020-07-17 to 2020-07-21

Planned EoI Evaluation Report Approval from 2020-07-27 to 2020-07-29

Planned EoI Shortlist Publication Date Date

2020-07-31

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2020-08-15 to 2020-09-13

Planned Opening of Technical Proposal

2020-09-13

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2020-09-15 to 2020-09-21

Planned Opening of Financial Proposal

2020-10-06

Planned Final Evaluation Report (Technical & Financial) from 2020-10-08 to 2020-10-14

Is Negotiations Not Applicable?

Negotiations from 2020-10-22 to 2020-10-24

Planned Procuring Entity Evaluation Report Approval from 2020-11-04 to 2020-11-08

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2020-11-14 to 2020-11-27

Contract Finalization

Planned Award Date

2020-11-02

Planned Submission of Final Report from 2020-12-12 to 2021-01-13

Planned Contract Period from 2020-11-09 2020-11-23 to

Contract Period Days

42

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000018

Procurement Identity

Project Title

DEVELOPMENT AND VALIDATION OF REMEDIATION PROTOCOL FOR OIL SPILLS ON SOIL AND SLUDGE

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2020/RFP 1

Lot Number

LOT 1

Classification

77101502 - Environmental standards

Procurement Budgeting

Budget Year

2020

Budget Source

Appropriation

Development Partners

Budget Code

ERGP19110791

Budget Description

DEVELOPMENT AND VALIDATION OF REMEDIATION PROTOCOL FOR OIL SPILLS ON SOIL AND SLUDGE

Budget Category

Capital

Budget AmountNGN70,500,000.00

Project EstimatedNGN70,152,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

Selective Tendering

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Ministerial Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2020-08-24 to 2020-08-30

Request for Expression of Interest (EoI)

Is EoI applicable

2

Planned Advertisement of EoI from 2020-09-01 to 2020-09-04

Planned EoI Opening Event date

2020-09-21

Planned Evaluation of EoI from 2020-10-02 to 2020-10-06

Planned EoI Evaluation Report Approval from 2020-10-12 to 2020-10-14

Planned EoI Shortlist Publication Date Date

2020-10-16

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2020-10-31 to 2020-11-29

Planned Opening of Technical Proposal

2020-11-29

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2020-12-01 to 2020-12-02

Planned Opening of Financial Proposal

2020-12-17

Planned Final Evaluation Report (Technical & Financial) from 2020-12-21 to 2020-12-22

Is Negotiations Not Applicable?

Negotiations from 2021-01-07 to 2021-01-09

Planned Procuring Entity Evaluation Report Approval from 2020-12-23 to 2020-12-24

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2021-01-30 to 2021-02-12

Contract Finalization

Planned Award Date

2020-12-24

Planned Submission of Final Report from 2021-01-18 to 2020-12-28

Planned Contract Period from 2020-12-24 2020-12-28 to

Contract Period Days

42

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality