

# **NOCOPO**

## **PROCUREMENT PLANS**

**ocds-gyl66f-535015001-000033**

### **Procurement Identity**

---

#### **Project Title**

SURVEY OF OIL SPILL IMPACTED AREAS IN BAYELSA STATE

#### **Project Rationale**

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

#### **Package Number**

NOSDRA/2021/CS/24

#### **Lot Number**

24

#### **Classification**

77111602 - Environmental decontamination services

### **Procurement Budgeting**

---

#### **Budget Year**

2021

#### **Budget Source**

Appropriation

#### **Development Partners**

#### **Budget Code**

ERGP554000924

#### **Budget Description**

## SURVEY OF OIL SPILL IMPACTED AREAS IN BAYELSA STATE

### **Budget Category**

Capital

**Budget Amount**NGN50,000,000.00

**Project Estimated**NGN49,000,000.00

### Basic Data

---

### **Procurement Category**

Consultancy Services

### **Contract type**

Lump Sum

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Quality & Cost Based Selection(QCBS)

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

### Procurement Scheduling

---

### Preparation for Solicitation

**Preparation of Request for Proposal/Advert** from 2021-01-18 to 2021-01-24

## Request for Expression of Interest (EoI)

---

### **Is EoI applicable**

-1

**Planned Advertisement of EoI** from 2021-01-29 to 2021-02-11

### **Planned EoI Opening Event date**

2021-02-11

**Planned Evaluation of EoI** from 2021-02-26 to 2021-03-02

**Planned EoI Evaluation Report Approval** from 2021-03-08 to 2021-03-10

### **Planned EoI Shortlist Publication Date Date**

2021-03-12

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2021-03-27 to 2021-04-25

### **Planned Opening of Technical Proposal**

2021-04-25

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2021-04-27 to 2021-05-03

### **Planned Opening of Financial Proposal**

2021-05-18

**Planned Final Evaluation Report (Technical & Financial)** from 2021-05-20 to 2021-05-26

**Is Negotiations Not Applicable?**

**Negotiations** from 2021-06-03 to 2021-06-05

**Planned Procuring Entity Evaluation Report Approval** from 2021-06-16 to 2021-06-20

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2021-06-26 to 2021-07-09

## Contract Finalization

---

**Planned Award Date**

2021-06-28

**Planned Submission of Final Report** from 2021-08-02 to 2021-08-06

**Planned Contract Period** from 2021-06-29 2021-07-27 to

**Contract Period Days**

28

## Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**

# **NOCOPO**

## **PROCUREMENT PLANS**

**ocds-gyl66f-535015001-000034**

### **Procurement Identity**

---

#### **Project Title**

REVIEW OF THE NATIONAL OIL SPILL CONTINGENCY PLAN

#### **Project Rationale**

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

#### **Package Number**

NOSDRA/2021/CS/21

#### **Lot Number**

21

#### **Classification**

77101502 - Environmental standards

### **Procurement Budgeting**

---

#### **Budget Year**

2021

#### **Budget Source**

Appropriation

#### **Development Partners**

#### **Budget Code**

ERGP554000925

#### **Budget Description**

## REVIEW OF THE NATIONAL OIL SPILL CONTINGENCY PLAN

### **Budget Category**

Capital

**Budget Amount**NGN50,000,000.00

**Project Estimated**NGN48,500,000.00

### Basic Data

---

### **Procurement Category**

Consultancy Services

### **Contract type**

Lump Sum

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Quality & Cost Based Selection(QCBS)

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

### Procurement Scheduling

---

### Preparation for Solicitation

**Preparation of Request for Proposal/Advert** from 2021-01-18 to 2021-01-24

## Request for Expression of Interest (EoI)

---

### **Is EoI applicable**

-1

**Planned Advertisement of EoI** from 2021-01-29 to 2021-02-11

### **Planned EoI Opening Event date**

2021-02-11

**Planned Evaluation of EoI** from 2021-02-26 to 2021-03-02

**Planned EoI Evaluation Report Approval** from 2021-03-08 to 2021-03-10

### **Planned EoI Shortlist Publication Date Date**

2021-03-12

## Request for Proposals (RfP)

---

**Planned Invitation for Request for Proposals** from 2021-03-27 to 2021-04-25

### **Planned Opening of Technical Proposal**

2021-04-25

## Proposals Evaluation & Negotiation

---

**Planned Technical Evaluation Report Approval** from 2021-04-27 to 2021-05-03

### **Planned Opening of Financial Proposal**

2021-05-18

**Planned Final Evaluation Report (Technical & Financial)** from 2021-05-20 to 2021-05-26

**Is Negotiations Not Applicable?**

**Negotiations** from 2021-06-03 to 2021-06-05

**Planned Procuring Entity Evaluation Report Approval** from 2021-06-16 to 2021-06-20

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2021-06-26 to 2021-07-09

## Contract Finalization

---

**Planned Award Date**

2021-06-28

**Planned Submission of Final Report** from 2021-08-02 to 2021-08-09

**Planned Contract Period** from 2021-06-29 2021-08-09 to

**Contract Period Days**

42

## Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**



# **NOCOPO**

## **PROCUREMENT PLANS**

**ocds-gyl66f-535015001-000035**

### **Procurement Identity**

---

#### **Project Title**

ACQUISITION OF MONITORING EQUIPMENT FOR THE DOWNSREAM SECTOR

#### **Project Rationale**

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

#### **Package Number**

NOSDRA/2021/GD/07

#### **Lot Number**

07

#### **Classification**

77121601 - Soil pollution protection services

### **Procurement Budgeting**

---

#### **Budget Year**

2021

#### **Budget Source**

Appropriation

#### **Development Partners**

#### **Budget Code**

ERGP554002595

#### **Budget Description**

## ACQUISITION OF MONITORING EQUIPMENT FOR THE DOWNSTREAM SECTOR

### **Budget Category**

Capital

**Budget Amount**NGN50,000,000.00

**Project Estimated**NGN49,000,000.00

### Basic Data

---

### **Procurement Category**

Goods

### **Contract type**

Schedule of Delivery

### **Procurement Method**

National Competitive Bidding

### **Selection Method**

Lowest Evaluated Responsive Bid

### **Approval Authority**

Parastatal Tenders Board

### **Qualification**

Post-Qualification

### **Review Type**

Post-Review

### Preparation for Solicitation

---

**Preparation of Bid Documents/Advert** from 2021-01-18 to 2021-01-24

## Invitation for Prequalification

---

**Is Prequalification applicable?**

**Planned Advertisement for Prequalification** from 2021-01-29 to 2021-02-11

**Planned Prequalification Opening**

2021-02-11

**Planned Prequalification Evaluation Approval** from 2021-02-26 to 2021-03-02

**Planned Prequalification Publishing**

2021-03-04

## Tendering Period

---

**Planned Tendering Period** from 2021-03-19 to 2021-04-29

**Bid Opening Date**

2021-04-29

**Planned Bid Evaluation Period** from 2021-05-01 to 2021-05-07

**Planned Procuring Entity Evaluation Approval** from 2021-05-13 to 2021-05-17

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2021-05-23 to 2021-06-05

## Contract Finalization

---

**Planned Contract Award** from 2021-06-28 to 2021-07-02

**Planned Contract Period** from to

**Planned Arrival of Goods** from 2021-07-12 to 2021-07-13

**Planned Substantial Completion Date**

2001-01-01

**Planned Final Acceptance** from 2001-01-01 to 2001-01-01

**Action Party** FAKANDE FOLASHADE , ASST. CHIEF PROCUREMENT OFFICER , folafak2001@yahoo.com , ""08169628156

**Champion** ABIODUN GIDADO , DIRECTOR (PROC.) , dagidado@yahoo.com , ""08036138408

Others

---

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**