

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000053

Procurement Identity

Project Title

PROCUREMENT OF LABORATORY EQUIPMENT, REAGENTS AND CONSUMABLES

Project Rationale

TO ENHANCE SAFETY MEASURES ON ENVIRONMENTAL MANAGEMENT

Package Number

NOSDRA/2022/GDS/01

Lot Number

LOT 1

Classification

77141505 - Volatile organic compounds testing

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP19171134

Budget Description

PROCUREMENT OF LABORATORY EQUIPMENT, REAGENTS AND CONSUMABLES

Budget Category

Capital

Budget AmountNGN37,970,212.00

Project EstimatedNGN37,500,000.00

Basic Data

Procurement Category

Goods

Contract type

Schedule of Delivery

Procurement Method

National Competitive Bidding

Selection Method

Lowest Evaluated Responsive Bid

Approval Authority

Parastatal Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Preparation for Solicitation

Preparation of Bid Documents/Advert from 2022-04-04 to 2022-04-10

Invitation for Prequalification

Is Prequalification applicable?

No

Planned Advertisement for Prequalification from 2022-04-15 to 2022-04-28**Planned Prequalification Opening**

2022-04-28

Planned Prequalification Evaluation Approval from 2022-05-13 to 2022-05-17**Planned Prequalification Publishing**

2022-05-19

Tendering Period

Planned Tendering Period from 2022-04-18 to 2022-05-30**Bid Opening Date**

2022-05-30

Planned Bid Evaluation Period from 2022-05-31 to 2022-06-03**Planned Procuring Entity Evaluation Approval** from 2022-06-06 to 2022-06-07**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-06-08 to 2022-06-15

Contract Finalization

Planned Contract Award from 2022-06-16 to 2022-06-23**Planned Contract Period** from to**Planned Arrival of Goods** from 2022-07-08 to 2022-07-09**Planned Substantial Completion Date**

2001-01-01

Planned Final Acceptance from 2001-01-01 to 2001-01-01**Action Party** FAKANDE FOLASHADE , ASSISTANT CHIEF PROCUREMENT OFFICER , folafak2001@yahoo.com , "08169628156**Champion** ABIODUN GIDADO , DIRECTOR , dagidado@yahoo.com , "08036138408

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000047

Procurement Identity

Project Title

PROCUREMENT OF OIL SPILL MONITORING EQUIPMENT FOR UNDERGROUND STORAGE INTEGRITY TEST AND MONITORING

Project Rationale

TO ENHANCE SAFETY MEASURES ON ENVIRONMENTAL MANAGEMENT

Package Number

NOSDRA/2022/GDS/02

Lot Number

LOT 2

Classification

77101505 - Environmental monitoring

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP2171050

Budget Description

PROCUREMENT OF OIL SPILL MONITORING EQUIPMENT FOR UNDERGROUND STORAGE INTEGRITY TEST AND MONITORING

Budget Category

Capital

Budget AmountNGN68,620,865.00

Project EstimatedNGN67,980,500.00

Basic Data

Procurement Category

Goods

Contract type

Schedule of Delivery

Procurement Method

National Competitive Bidding

Selection Method

Lowest Evaluated Responsive Bid

Approval Authority

Ministerial Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Preparation for Solicitation

Preparation of Bid Documents/Advert from 2022-04-04 to 2022-04-10

Invitation for Prequalification

Is Prequalification applicable?

Yes

Planned Advertisement for Prequalification from 2022-04-15 to 2022-04-28**Planned Prequalification Opening**

2022-04-28

Planned Prequalification Evaluation Approval from 2022-05-13 to 2022-05-17**Planned Prequalification Publishing**

2022-05-19

Tendering Period

Planned Tendering Period from 2022-06-03 to 2022-07-14**Bid Opening Date**

2022-07-14

Planned Bid Evaluation Period from 2022-07-16 to 2022-07-22**Planned Procuring Entity Evaluation Approval** from 2022-07-28 to 2022-08-01**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-08-07 to 2022-08-20

Contract Finalization

Planned Contract Award from 2022-08-22 to 2022-08-29**Planned Contract Period** from to**Planned Arrival of Goods** from 2022-09-20 to 2022-09-21**Planned Substantial Completion Date**

2001-01-01

Planned Final Acceptance from 2001-01-01 to 2001-01-01**Action Party** FAKANDE FOLASHADE , ASSISTANT CHIEF PROCUREMENT OFFICER , folafak2001@yahoo.com , "08169628156**Champion** ABIODUN GIDADO , DIRECTOR , dagidado@yahoo.com , "08036138408

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000048

Procurement Identity

Project Title

DEVELOPMENT OF INFORMATION SYSTEM FRAMEWORK FOR OIL SPILL REPORTING, ASSESSMENT AND CLEAN-UP IN NIGE

Project Rationale

TO ENHANCE SAFETY MEASURES ON ENVIRONMENTAL MANAGEMENT

Package Number

NOSDRA/2022/CS/05

Lot Number

LOT 5

Classification

77101505 - Environmental monitoring

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP19171120

Budget Description

DEVELOPMENT OF INFORMATION SYSTEM FRAMEWORK FOR OIL SPILL REPORTING, ASSESSMENT AND CLEAN-UP IN NIGE

Budget Category

Capital

Budget AmountNGN47,577,133.00

Project EstimatedNGN46,950,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Parastatal Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2022-04-04 to 2022-04-10

Request for Expression of Interest (EoI)

Is EoI applicable

-1

Planned Advertisement of EoI from 2022-04-15 to 2022-04-28**Planned EoI Opening Event date**

2022-04-28

Planned Evaluation of EoI from 2022-05-13 to 2022-05-17**Planned EoI Evaluation Report Approval** from 2022-05-23 to 2022-05-25**Planned EoI Shortlist Publication Date Date**

2022-05-27

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2022-06-11 to 2022-07-10**Planned Opening of Technical Proposal**

2022-07-10

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2022-07-12 to 2022-07-18**Planned Opening of Financial Proposal**

2022-08-02

Planned Final Evaluation Report (Technical & Financial) from 2022-08-04 to 2022-08-10**Is Negotiations Not Applicable?****Negotiations** from 2022-08-18 to 2022-08-20**Planned Procuring Entity Evaluation Report Approval** from 2022-08-31 to 2022-09-04**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-09-10 to 2022-09-23

Contract Finalization

Planned Award Date

2022-09-05

Planned Submission of Final Report from 2022-09-26 to 2022-09-30**Planned Contract Period** from 2022-09-06 2022-09-08 to**Contract Period Days**

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000046

Procurement Identity

Project Title

DESIGN AND CONSTRUCTION OF WAREHOUSE/HANGER FOR SPACES ALLOCATED TO NOSDRA FOR DISPERSANTS AND FIRE

Project Rationale

TO ENHANCE SAFETY MEASURES ON ENVIRONMENTAL MANAGEMENT

Package Number

NOSDRA/2022/WKS/04

Lot Number

LOT 4

Classification

77111508 - Natural risks or hazards protection services

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners

Budget Code

ERGP19171030

Budget Description

DESIGN AND CONSTRUCTION OF WAREHOUSE/HANGER FOR SPACES ALLOCATED TO NOSDRA FOR DISPERSANTS AND FIRE

Budget Category

Capital

Budget AmountNGN82,345,038.00

Project EstimatedNGN81,500,000.00

Basic Data

Procurement Category

Works

Contract type

BOQ

Procurement Method

National Competitive Bidding

Selection Method

Lowest Evaluated Responsive Bid

Approval Authority

Parastatal Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Preparation for Solicitation

Preparation of Bid Documents/Advert from 2022-01-24 to 2022-01-30

Invitation for Prequalification

Is Prequalification applicable?

No

Planned Advertisement for Prequalification from 2022-02-04 to 2022-02-17**Planned Prequalification Opening**

2022-02-17

Planned Prequalification Evaluation Approval from 2022-03-04 to 2022-03-08**Planned Prequalification Publishing**

2022-03-10

Tendering Period

Planned Tendering Period from 2022-03-25 to 2022-05-05**Bid Opening Date**

2022-05-05

Planned Bid Evaluation Period from 2022-05-07 to 2022-05-13**Planned Procuring Entity Evaluation Approval** from 2022-05-19 to 2022-05-23**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-05-29 to 2022-06-11

Contract Finalization

Planned Contract Award from 2022-05-24 to 2022-05-31**Planned Contract Period** from to**Planned Arrival of Goods** from 2001-01-01 to 2001-01-01**Planned Substantial Completion Date**

2022-08-04

Planned Final Acceptance from 2022-11-01 to 2022-11-02**Action Party** FAKANDE FOLASHADE , ASSISTANT CHIEF PROCUREMENT OFFICER , folafak2001@yahoo.com , "08169628156**Champion** ABIODUN GIDADO , DIRECTOR (PROC.) , dagidado@yahoo.com , "08036138408

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000048

Procurement Identity

Project Title

DEVELOPMENT OF INFORMATION SYSTEM FRAMEWORK FOR OIL SPILL REPORTING, ASSESSMENT AND CLEAN-UP IN NIGE

Project Rationale

TO ENHANCE SAFETY MEASURES ON ENVIRONMENTAL MANAGEMENT

Package Number

NOSDRA/2022/CS/05

Lot Number

LOT 5

Classification

77101505 - Environmental monitoring

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP19171120

Budget Description

DEVELOPMENT OF INFORMATION SYSTEM FRAMEWORK FOR OIL SPILL REPORTING, ASSESSMENT AND CLEAN-UP IN NIGE

Budget Category

Capital

Budget AmountNGN47,577,133.00

Project EstimatedNGN46,950,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Parastatal Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2022-04-04 to 2022-04-10

Request for Expression of Interest (EoI)

Is EoI applicable

-1

Planned Advertisement of EoI from 2022-04-15 to 2022-04-28**Planned EoI Opening Event date**

2022-04-28

Planned Evaluation of EoI from 2022-05-13 to 2022-05-17**Planned EoI Evaluation Report Approval** from 2022-05-23 to 2022-05-25**Planned EoI Shortlist Publication Date Date**

2022-05-27

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2022-06-11 to 2022-07-10**Planned Opening of Technical Proposal**

2022-07-10

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2022-07-12 to 2022-07-18**Planned Opening of Financial Proposal**

2022-08-02

Planned Final Evaluation Report (Technical & Financial) from 2022-08-04 to 2022-08-10**Is Negotiations Not Applicable?****Negotiations** from 2022-08-18 to 2022-08-20**Planned Procuring Entity Evaluation Report Approval** from 2022-08-31 to 2022-09-04**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-09-10 to 2022-09-23

Contract Finalization

Planned Award Date

2022-09-05

Planned Submission of Final Report from 2022-09-26 to 2022-09-30**Planned Contract Period** from 2022-09-06 2022-09-08 to**Contract Period Days**

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000055

Procurement Identity

Project Title

DEVELOPMENT OF REGULATIONS AND STANDARDS FOR RECYCLING OF SPENT OIL IN NIGERIA

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2022/CS/06

Lot Number

LOT 6

Classification

77101502 - Environmental standards

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP19171143

Budget Description

DEVELOPMENT OF REGULATIONS AND STANDARDS FOR RECYCLING OF SPENT OIL IN NIGERIA

Budget Category

Capital

Budget AmountNGN10,076,846.00

Project EstimatedNGN9,800,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority**Qualification**

Post-Qualification

Review Type

Post-Review

Procurement Scheduling**Preparation for Solicitation****Preparation of Request for Proposal/Advert** from 2022-04-04 to 2022-04-10**Request for Expression of Interest (EoI)****Is EoI applicable**

-1

Planned Advertisement of EoI from 2022-04-15 to 2022-04-28**Planned EoI Opening Event date**

2022-04-28

Planned Evaluation of EoI from 2022-05-13 to 2022-05-17**Planned EoI Evaluation Report Approval** from 2022-05-23 to 2022-05-25**Planned EoI Shortlist Publication Date Date**

2022-05-27

Request for Proposals (RfP)**Planned Invitation for Request for Proposals** from 2022-06-13 to 2022-07-11**Planned Opening of Technical Proposal**

2022-07-11

Proposals Evaluation & Negotiation**Planned Technical Evaluation Report Approval** from 2022-07-13 to 2022-07-18**Planned Opening of Financial Proposal**

2022-07-19

Planned Final Evaluation Report (Technical & Financial) from 2022-07-20 to 2022-07-22**Is Negotiations Not Applicable?****Negotiations** from 2022-08-18 to 2022-08-20**Planned Procuring Entity Evaluation Report Approval** from 2022-07-25 to 2022-07-27**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-09-10 to 2022-09-23**Contract Finalization****Planned Award Date**

2022-08-01

Planned Submission of Final Report from 2022-08-08 to 2022-09-06**Planned Contract Period** from 2022-08-02 2022-08-05 to**Contract Period Days**

30

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000056

Procurement Identity

Project Title

DESIGN AND DEVELOPMENT OF SMART HYDROCARBON SPILLAGE DETECTION SYSTEM FOR THE DOWNSTREAM SECTOR

Project Rationale

TO PROVIDE HEALTHY ENVIRONMENT FOR SUSTAINABLE DEVELOPMENT

Package Number

NOSDRA/2022/CS/07

Lot Number

LOT 7

Classification

77111508 - Natural risks or hazards protection services

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP202200794

Budget Description

DESIGN AND DEVELOPMENT OF SMART HYDROCARBON SPILLAGE DETECTION SYSTEM FOR THE DOWNSTREAM SECTOR

Budget Category

Capital

Budget AmountNGN50,000,000.00

Project EstimatedNGN49,500,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Parastatal Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2022-04-04 to 2022-04-10

Request for Expression of Interest (EoI)

Is EoI applicable

-1

Planned Advertisement of EoI from 2022-04-15 to 2022-04-28**Planned EoI Opening Event date**

2022-04-28

Planned Evaluation of EoI from 2022-05-13 to 2022-05-17**Planned EoI Evaluation Report Approval** from 2022-05-23 to 2022-05-25**Planned EoI Shortlist Publication Date Date**

2022-05-27

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2022-06-11 to 2022-07-10**Planned Opening of Technical Proposal**

2022-07-10

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2022-07-11 to 2022-07-18**Planned Opening of Financial Proposal**

2022-07-18

Planned Final Evaluation Report (Technical & Financial) from 2022-07-20 to 2022-07-22**Is Negotiations Not Applicable?****Negotiations** from 2022-08-18 to 2022-08-20**Planned Procuring Entity Evaluation Report Approval** from 2022-07-25 to 2022-07-29**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-09-10 to 2022-09-23

Contract Finalization

Planned Award Date

2022-08-01

Planned Submission of Final Report from 2022-08-17 to 2022-08-31**Planned Contract Period** from 2022-08-02 2022-08-16 to**Contract Period Days**

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality

NOCOPO

PROCUREMENT PLANS

ocds-gyl66f-535015001-000054

Procurement Identity

Project Title

MONITORING AND EVALUATION OF CAPITAL PROJECTS

Project Rationale

MONITORING AND EVALUATION OF CAPITAL PROJECTS

Package Number

NOSDRA/2022/CS/08

Lot Number

LOT 8

Classification

77101804 - Activity specific environmental auditing services

Procurement Budgeting

Budget Year

2022

Budget Source

Appropriation

Development Partners**Budget Code**

ERGP19171109

Budget Description

MONITORING AND EVALUATION OF CAPITAL PROJECTS

Budget Category

Capital

Budget AmountNGN22,873,622.00

Project EstimatedNGN22,500,000.00

Basic Data

Procurement Category

Consultancy Services

Contract type

Lump Sum

Procurement Method

National Competitive Bidding

Selection Method

Quality & Cost Based Selection(QCBS)

Approval Authority

Parastatal Tenders Board

Qualification

Post-Qualification

Review Type

Post-Review

Procurement Scheduling

Preparation for Solicitation

Preparation of Request for Proposal/Advert from 2022-04-04 to 2022-04-10

Request for Expression of Interest (EoI)

Is EoI applicable

-1

Planned Advertisement of EoI from 2022-04-15 to 2022-04-28**Planned EoI Opening Event date**

2022-04-28

Planned Evaluation of EoI from 2022-05-13 to 2022-05-17**Planned EoI Evaluation Report Approval** from 2022-05-23 to 2022-05-25**Planned EoI Shortlist Publication Date Date**

2022-05-27

Request for Proposals (RfP)

Planned Invitation for Request for Proposals from 2022-06-11 to 2022-07-10**Planned Opening of Technical Proposal**

2022-07-10

Proposals Evaluation & Negotiation

Planned Technical Evaluation Report Approval from 2022-07-12 to 2022-07-18**Planned Opening of Financial Proposal**

2022-08-02

Planned Final Evaluation Report (Technical & Financial) from 2022-08-04 to 2022-08-10**Is Negotiations Not Applicable?****Negotiations** from 2022-08-18 to 2022-08-20**Planned Procuring Entity Evaluation Report Approval** from 2022-08-31 to 2022-09-04**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2022-09-10 to 2022-09-23

Contract Finalization

Planned Award Date

2022-09-05

Planned Submission of Final Report from 2022-09-22 to 2022-10-06**Planned Contract Period** from 2022-09-12 2022-09-21 to**Contract Period Days**

14

Others

Project Location

Do you want to publish this plan item?

Yes

Provide justification for non-disclosure/confidentiality