

# **NOCOPO**

## **PROCUREMENT PLANS**

**ocds-gyl66f-535015001-000058**

### **Procurement Identity**

#### **Project Title**

REVIEW OF THE ENVIRONMENTAL SENSITIVITY INDEX (ESI) MAPPING OF THE NIGERIAN COASTLINE AND EXTENSION T

#### **Project Rationale**

TO UPDATE THE ENVIRONMENTAL SENSITIVITY INDEX MAP IN LINE WITH THE INTERNATIONAL BEST PRACTICES AND P

#### **Package Number**

NOSDRA/2023/CS/01

#### **Lot Number**

LOT CS1

#### **Classification**

77101704 - Environmental technology advisory services

### **Procurement Budgeting**

#### **Budget Year**

2023

#### **Budget Source**

Appropriation

#### **Development Partners**

#### **Budget Code**

ERGP19193356

#### **Budget Description**

REVIEW OF THE ENVIRONMENTAL SENSITIVITY INDEX (ESI) MAPPING OF THE NIGERIAN COASTLINE AND EXTENSION

#### **Budget Category**

Capital

**Budget Amount**NGN50,000,000.00

5

**Planned EoI Shortlist Publication Date** 2023-04-07

**Request for Proposals (RFP)**

**Planned Invitation for Request for Proposals** from 2023-04-22 to 2023-05-21

**Planned Opening of Technical Proposal** 2023-05-21

**Proposals Available & Negotiation**

**Planned Technical Evaluation Report Approval** from 2023-05-23 to 2023-05-29

**Planned Opening of Financial Proposal**

2023-06-13

**Planned Final Evaluation Report (Technical & Financial)** from 2023-06-15 to 2023-06-21

**Is Negotiations Not Applicable?**

**Negotiations** from 2023-06-29 to 2023-07-01

**Planned Procuring Entity Evaluation Report Approval** from 2023-07-12 to 2023-07-16

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2023-07-22 to 2023-08-04

**Contract Finalization**

**Planned Award Date** 2023-07-17

**Planned Submission of Final Report** from 2023-10-30 to 2023-10-31

**Planned Contract Period** from 2023-08-01 2023-10-31 to

**Contract Period Days** 90

**Other**

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**

# NOCOPO

## PROCUREMENT PLANS

ocds-gyl66f-535015001-000059

### Procurement Identity

**Project Title** SUPPLY PROCUREMENT OF OFFICE FURNITURE AND EQUIPMENT

**Project Rationale** TO ENHANCE ADMINISTRATIVE CAPACITY

**Package Number** NOSDRA/2023/GDS/1

**Lot Number** LOT G1

**Classification** 44102906 - Computer or office equipment cleaning kit

### Procurement Attributes

**Budget Year** 2023

**Budget Source** Appropriation

**Development Partners**

**Budget Code** ERGP19193357

**Budget Description** SUPPLY OF OFFICE FURNITURES AND EQUIPMENT

**Budget Category** Capital

**Budget Amount** NGN45,001,031.00

**Project Estimated** NGN45,000,000.00

### Procure Data

**Procurement Category** Goods

**Contract type** Schedule of Delivery

**Procurement Method** National Competitive Bidding

**Selection Method** Lowest Evaluated Responsive Bid

**Approval Authority** Parastatal Tenders Board

**Qualification** Post-Qualification



Review Type Post-Review

Preparation for Bid Documents

Preparation of Bid Documents/Advert from 2023-02-06 to 2023-02-12

Preparation for Prequalification

Is Prequalification applicable? No

Planned Advertisement for Prequalification from 2023-02-17 to 2023-03-02

Planned Prequalification Opening 2023-03-02

Planned Prequalification Evaluation Approval from 2023-03-17 to 2023-03-21

Planned Prequalification Publishing 2023-03-23

Tendering Period Plans-9 Tendering Period from 2023-04-07 to 2023-05-18

Bid Opening Date 2023-05-18

Planned Bid Evaluation Period from 2023-05-20 to 2023-05-26

Planned Procuring Entity Evaluation Approval from 2023-06-01 to 2023-06-05

Planned Issuance of Certificate of 'No Objection' for Evaluation Report from 2023-06-11 to 2023-06-24

Contract Plans-10

Planned Contract Award from 2023-07-03 to 2023-07-17

Planned Contract Period from to

Planned Arrival of Goods from 2023-08-01 to 2023-08-02

Planned Substantial Completion Date 1-01-01

Planned Final Acceptance from 1-01-01 to 1-01-01

Action Party FAKANDE FOLASHADE , ASST CHIEF PROCUREMENT OFFICER , folafak2001@yahoo.com , "08169628156

Champion ABIODUN GIDADO , DIRECTOR PROC , dagidado@yahoo.com , "08036138408

COAR

Project Location

Do you want to publish this plan item? Yes

Provide justification for non-disclosure/confidentiality

**NOCOPO**  
**PROCUREMENT PLANS**  
**ocds-gyl66f-535015001-000060**

*Procurement Identity*

**Project Title**

PROCUREMENT OF LABORATORY EQUIPMENT, REAGENTS AND CONSUMABLES

**Project Rationale**

TO EXPAND CAPACITY AND ENHANCE EFFICIENCY IN LABORATORY SERVICES

**Package Number**

NOSDRA/2023/GDS/2

**Lot Number**

LOT G2

**Classification**

77141701 - Microbiological testing of soil or sludge or solid waste

*Procurement Budgeting*

**Budget Year**

2023

**Budget Source**

Appropriation

**Development Partners**

**Budget Code**

ERGP19193360

**Budget Description**

PROCUREMENT OF LABORATORY EQUIPMENT, REAGENTS AND CONSUMABLES

**Budget Category**

Capital

**Budget Amount**NGN28,210,290.00

**Project Estimated**NGN28,000,000.00

**Bid Opening Date**

2023-05-18

**Planned Bid Evaluation Period** from 2023-05-20 to 2023-05-26

**Planned Procuring Entity Evaluation Approval** from 2023-06-01 to 2023-06-05

**Planned Issuance of Certificate of 'No Objection' for Evaluation Report** from 2023-06-11 to 2023-06-24

**Contract Execution**

**Planned Contract Award** from 2023-07-17 to 2023-07-21

**Planned Contract Period** from to

**Planned Arrival of Goods** from 2023-08-18 to 2023-08-19

**Planned Substantial Completion Date**

1-01-01

**Planned Final Acceptance** from 1-01-01 to 1-01-01

**Action Party** FAKANDE FOLASHADE, ASST CHIEF PROCUREMENT OFFICER, folafak2001@yahoo.com , "08169628156

**Champion** ABIODUN GIDADO , DIRECTOR PROC , dagidado@yahoo.com , "08036138408

**Other**

**Project Location**

**Do you want to publish this plan item?**

Yes

**Provide justification for non-disclosure/confidentiality**